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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
February 10, 2000

Telecopy and First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 9 (January 2000)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial
design for groundwater that were performed in regard to the NL Industries/Taracorp Superfund
Site (the "site") during January 2000.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

= During January 2000, the Group's supervising contractor, ENTACT, Inc. ("ENTACT"),
temporarily demobilized field personnel and equipment from the site because of winter
weather. Therefore, no activities related to remediation of residential lots, remote fill
areas, or the main industrial site were performed. Through January 2000, ENTACT has
completed remedial activities at 759 residential lots and 30 remote fill properties.

* During January 2000, ARCADIS Geraghty & Miller ("ARCADIS") personnel and
representatives of the Group continued efforts to secure access to off-site properties
associated with the implementation of the pre-design investigation for groundwater.

=  On or about January 4, 2000, ARCADIS received a signed copy of an access agreement
from Mr. Mark Bayley, Martin & Bailey, Inc., for installation of monitoring well
GMMW-123.
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On or about January 7, 2000, the Group's project coordinator received a letter from
EPA clarifying the scope of remedial activities at Slough Road. Copies of the letter were
distributed by the Group's project coordinator to ENTACT personnel and Group
members for consideration.

On January 10, 2000, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, the Army Corps of Engineers ("ACOE"),
ENTACT, and the Group's Technical Committee. ENTACT issued a report to project
participants on January 28, 2000 to document the results of the meeting.

On January 10, 2000, the Group's project coordinator issued a voluntary progress report
to EPA.

On or about January 13, 2000, ARCADIS received a signed copy of an access
agreement from the Bissell Street Warehouse Company for installation of groundwater
monitoring well GMMW-117.

On January 25, 2000, ARCADIS personnel provided access agreements to Mayor
Tyrone Echols, Venice City Council, to request access for installation of groundwater
monitoring wells in the right-of-way on the south side of Kerr Street (approximately 200
feet east of the intersection of Kerr Street and Main Street) and in the right-of-way on
the east side of Fourth Street (approximately 100 feet south of the intersection of Fourth
Street and Granville Street).

On January 31, 2000, ENTACT provided a letter to EPA to confirm that ENTACT has
temporarily demobilized field personnel and equipment from the site because of winter
weather. ENTACT's letter also indicated that seven residential lots, one remote fill
property, final restoration activities at the industrial site, and other remaining activities
would be performed as soon as weather permits availability of sod for restoration
activities.

2. Summary of Data and/or Results of Sampling and Tests Received:

Not applicable for this reporting period.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month:

Not applicable for this reporting period.

clh/granitecity-progressreport



Mr. Brad Bradley
February 10, 2000

Page 3

4. Actions, Data Collection, and Implementation of Work Plans and Other Information

Related to the Progress of Construction which are Scheduled to be Performed During

the Next Six-Week Period:

ARCADIS personnel will continue to prepare for field activities associated with the
pre-design investigation for groundwater and will continue efforts to address EPA's
comments on the Pre-Design Investigation Work Plan for Groundwater. The Group and
ARCADIS will continue efforts to secure access to appropriate properties for
installation of monitoring wells. The Group also anticipates that: (a) correspondence
will be provided to EPA regarding the difficulties in securing access to properties for
monitoring well installation; (b) a conference call will be conducted with EPA to discuss
access difficulties; and (c) as soon as a sufficient number of access agreements have
been executed by property owners, the Group will advise EPA with a schedule for
initiation of the pre-design investigation for groundwater.

ENTACT will complete excavation and site restoration activities at the remaining
residential and remote fill lots as soon as weather conditions allow. A schedule will be
provided to EPA in advance of ENTACT's remobilization to the site.

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and

Efforts Developed or Implemented to Mitigate Delays:

As noted above, the Group and ARCADIS have encountered difficulties in securing
access to properties for installation of monitoring wells. The Group anticipates that a
conference call will be scheduled with EPA in February 2000 to discuss this situation in
further detail. The current status of the Group's efforts to secure access is summarized
in Table 1.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

Not applicable for this reporting period. Unless requested by EPA, no community
relations activities are currently planned to be performed by the Group during the next
six-week period.
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Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

D

Jeflrey A. Leed
Project Coordinator

attachment

cc:  Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller
(w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(w/attachment, by first class mail)
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( TABLE 1 (\
NL INDUSTRIES/TARACORP SUPERFUND SITE
STATUS OF ACCESS TO PROPERTIES FOR PREDESIGN INVESTIGATION FOR GROUNDWATER

Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 101 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 102 v Off-site (east of Aetna Freight Lines Inc. Property owner recently
main industrial) 1501 Grand identified. Access
Granite City, IL 62040 agreement to be
prepared.
MW 103 4 Main industrial M:r. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
MW 103-91 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, 1L 62040
MW 104 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 104-92 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
MW 105D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 1 (continued)

Status of Access to Properties for Predesign Investigation for Groundwater February 10, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 1058 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 106 D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 106 S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 107D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 107 S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 108 D v Main industrial Metalico Access agreements
(not Mr. George E. Webb, Jr. signed by Taracorp
located 1200 16th Street Industries, Inc. on
during Granite City, IL 62040 3/31/99 and by
site visit) Metalico-Granite City,
Inc. on 4/1/99,
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Table 1 (continued)

Status of Access to Properties for Predesign Investigation for Groundwater

February 10, 2000

Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 108 S v Main industrial Metalico Access agreements
(not Mr. George E. Webb, Jr. signed by Taracorp
located 1200 16th Street Industries, Inc. on
during Granite City, IL 62040 3/31/99 and by
site visit) Metalico-Granite City,
Inc. on 4/1/99.
MW 109 v Main industrial Mr. Scott Oney Access agreement
(not State Street Warehouse & signed 4/12/99.
located Transfer
during 1459 State Street
site visit) Granite City, IL 62040
MW 109-92 v Main industrial Mr. Scott Oney Access agreement
(not State Street Warehouse & signed 4/12/99.
located Transfer
during 1459 State Street
site visit) Granite City, IL 62040
MW 110 v Off-site Not known
(not (northeast of
located | main industrial)
during
site visit)
MW 111-92 v Off-site Not known
(not (northeast of
located | main industrial)
during
site visit)
MW 108 X v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
inc. on 4/1/99.
MW 109 X v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
clh/granitecityaccess Page 3 of 6



Table 1 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater

February 10, 2000f

Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 112 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99,
Transfer
1459 State Street
Granite City, IL 62040
GMMW-113 v Main industrial | 22-2-19-24-15-401-006 John G. Obucina John G. Obucina Access agreement
(opposite side of | 22-2-19-24-15-401-007 1460 State Street 15th & State Streets issued on 12/17/99.
State Street from Granite City, IL 62040 Granite City, IL 62040
State Street
Warehouse)
GMMW-113 v Access agreement
issued to the City of
Granite City in January
2000. A signed access
agreement to the public
right-of-way has been
received from the City
of Granite City.
GMMW-114 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access to be incorpora-
Granite City Steel Co. Div. |Granite City Steel Co. Division | ted into access agree-
1417 State Street 20th & State Street ment sent to National
Granite City, IL 62040 Granite City, IL 62040 Steel Corp. on 12/17/99.
GMMW-115 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access to be incorpora-
Granite City Steel Co. Div. |Granite City Steel Co. Division | ted into access agree-
1417 State Street 20th & State Street ment sent to National
Granite City, IL 62040 Granite City, IL 62040 Steel Corp. on 12/17/99,
GMMW-116 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access to be incorpora-
Granite City Steel Co. Div. |Granite City Steel Co. Division | ted into access agree-
1417 State Street 20th & State Street ment sent to National
Granite City, IL 62040 Granite City, IL 62040 Steel Corp. on 12/17/99.
GMMW-117 v Venice 21-1-19-25-00-000-009 Bissell Street Warehouse | Bissell Street Warehouse Co. | Access agreement
Township Co. Highway 3/P.O. Box C issued on 12/17/99.
1226 Bissell Avenue Madison, IL 62060 Access agreement
Venice, IL 62090 signed by Brian Kearns,
Bissell Street Ware-
house Co., on 12/31/99.
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Table 1 (continued)
Status of Access to Properties for Predesign Investigation for Uroundwater

February 10, 2000

Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
GMMW-118 v Venice 21-2-19-35-15-401-906.000 | Gulf Mobile Ohio RR Illinois Cental RR Access agreement
Township Kerr Street 455 North Cityfront Plaza Dr. | issued on 12/17/99.
Venice, IL 62090 Chicago, IL 60611
GMMW-118 v Venice Right-of-way on south City of Venice, City Council | Access agreement hand-
Township side of Kerr Street c/o0 Mayor Tyrone Echols delivered to Mayor
(approx. 200 feet east of | Venice City Hall Tyrone Echols, City of
intersection of Kerr Street | Broadway & Kline Venice, and city
and Main Street) Venice, IL 62090 attorney on 1/25/00.
GMMW-119 v Venice 21-2-19-35-00-000-011.T00 | Madison IL & St. Louis Madison IL & St. Louis Ry Access agreement
Township 21-2-19-35-00-000-012.T00 | Ry Co. Co. issued on 12/17/99.
4th Street 4th Street
Venice, IL 62090 Venice, IL 62090
GMMW-119 v Venice Right-of-way on the east | City of Venice Access agreement hand-
Township side of 4" Street City Council delivered to Mayor
(approx. 100 feet south of | ¢/o0 Mayor Tyrone Echols Tyrone Echols, City of
intersection of 4" Street Venice City Hall Venice, and city
and Granville Street) Broadway & Kline attorney on 1/25/00.
Venice, IL 62090
GMMW-120 v Eagle Park 21-1-19-36-08-201-004 Eagle Park Acres Imp. Assn| Eagle Park Acres Imp. Assn. | Access agreement
Acres Hill Street P.O. Box 385 issued on 12/17/99. A
Madison, IL 62060 Madison, IL 62060 signed access agreement
was received from
Sarah B. Page-Collins
on 1/31/00. Also,
ARCADIS personnel
have been notified
orally that Madison
County Highway
Department has granted
access.
GMMW-121 v Eagle Park 21-2-19-36-16-401-036 Bobby L. & Verlillian Ervin| Bobby L. & Verlillian Ervin | Access agreement
Acres 214 Watson Street 212 Watson Street issued on 12/17/99.
Madison, IL 62060 Madison, IL 62060
Northern parkway of ARCADIS personnel
Mary Street, south of notified orally that
Watson Street Madison County
Highway Department
has granted access.
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Table I (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater ' February 10, 2006
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
GMMW-122 v Eagle Park 21-2-19-36-12-202-008 Willie R. Foster Willie R. Foster Access agreement
Acres Earle Street 306 Terry Street issued on 12/17/99. A
Madison, IL 62060 Madison, IL 62060 signed access agreement
was received on
1/28/00.
Northwest side of Earle ARCADIS personnel
Street, south of Allen notified orally that
Street Madison County
Highway Department
has granted access.
GMMW-123 v Main industrial | 21-2-19-25-07-201-014 Martin and Baily, Inc. Martin and Bailey, Inc. Access agreement
Madison Avenue P.O. Box 385 issued on 12/17/99.
Madison, IL 26060 Carmi, IL 62821 Access agreement
signed by Mark Bayley,
Martin and Baily, Inc.,
on 12/24/99,
Northside of 12th Street Access agreement hand-
between Madison and delivered on 1/11/00.
lowa Streets and alley City of Madison City
between Madison and Council has approved
lowa Streets, north of the request for access to
12th Street, 200 feet the public right-of-way.
A written agreement/
permit is not required,
but the building
inspector must be
contacted prior to
drilling.
GMMW-124 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access agreement
GMMW-125 Granite City Steel Co. Div. |Granite City Steel Co. Division | issued on 12/17/99.
1417 State Street 20th & State Street
Granite City, IL 62040 Granite City, IL 62040
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